(1)

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra								
Detailed Measurements								
Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
1	Removing & Refixing stone slabs of drains and pointing in C.M (1:3)							
	Hegdenagar							
	4th cross							
		LHS	1	9.00	1.65		14.85	
			1	8.00	1.65		13.20	
			1	13.00	1.65		21.45	
			1	14.00	1.65		23.10	
			1	14.00	1.65		23.10	
			1	10.00	1.65		16.50	
			1	19.00	1.65		31.35	
		RHS	1	13.00	1.65		21.45	
			1	10.00	1.65		16.50	
			1	7.00	1.65		11.55	
			1	11.00	1.65		18.15	
			1	12.00	1.65		19.80	
			1	4.00	1.65		6.60	
			1	6.00	1.65		9.90	
			1	8.00	1.65		13.20	
			1	11.00	1.65		18.15	
	5th cross							
		LHS	1	12.00	1.65		19.80	
			1	7.00	1.65		11.55	
			1	9.00	1.65		14.85	
			1	6.00	1.65		9.90	
			1	4.00	1.65		6.60	
			1	15.00	1.65		24.75	
			1	8.00	1.65		13.20	
			1	9.00	1.65		14.85	
		RHS	1	10.00	1.65		16.50	
			1	12.00	1.65		19.80	
			1	9.00	1.65		14.85	
			1	17.00	1.65		28.05	
			1	10.00	1.65		16.50	
			1	16.00	1.65		26.40	
			1	11.00	1.65		18.15	
			1	4.00	1.65		6.60	
			1	7.00	1.65		11.55	
						Present Qty	**552.75**	**Sqm**

Assistant Executive Engineer
KRIDL, Bangalore
Rajarajeshwari Sub-Division
KRIDL, BBMP, Bangalore
Assistant Engineer 23/01/19

Newzen Consultants Bangalore
23/1/19
Asst. Executive Engineer,
Project Division
Yelahanka Zone
Bangalore

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra								
Detailed Measurements								
Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
1	Removing & Refixing stone slabs of drains and pointing in C.M (1:3)							
	Hegdenagar							
	4th cross							
		LHS	1	9.00	1.65		14.85	
			1	8.00	1.65		13.20	
			1	13.00	1.65		21.45	
			1	14.00	1.65		23.10	
			1	14.00	1.65		23.10	
			1	10.00	1.65		16.50	
			1	19.00	1.65		31.35	
		RHS	1	13.00	1.65		21.45	
			1	10.00	1.65		16.50	
			1	7.00	1.65		11.55	
			1	11.00	1.65		18.15	
			1	12.00	1.65		19.80	
			1	4.00	1.65		6.60	
			1	6.00	1.65		9.90	
			1	8.00	1.65		13.20	
			1	11.00	1.65		18.15	
	5th cross							
		LHS	1	12.00	1.65		19.80	
			1	7.00	1.65		11.55	
			1	9.00	1.65		14.85	
			1	6.00	1.65		9.90	
			1	4.00	1.65		6.60	
			1	15.00	1.65		24.75	
			1	8.00	1.65		13.20	
			1	9.00	1.65		14.85	
		RHS	1	10.00	1.65		16.50	
			1	12.00	1.65		19.80	
			1	9.00	1.65		14.85	
			1	17.00	1.65		28.05	
			1	10.00	1.65		16.50	
			1	16.00	1.65		26.40	
			1	11.00	1.65		18.15	
			1	4.00	1.65		6.60	
			1	7.00	1.65		11.55	
						Present Qty	**552.75**	**Sqm**

Assistant Executive Engineer
KRIDL, Bangalore Sub-Division
KRIDL, BBMP, Bangalore
Assistant Engineer 23/01/19

Newzen Consultants Bangalore
23/1/19
Asst. Executive Engineer,
Project Division
Yelahanka Zone
Bangalore

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra

Detailed Measurements

Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
2	Earthwork in execavation for foundation of structure like culverts, retaining wall etc., as per drawing and technical specification, including setting out, construction of shoring and bracing, dressing of sides and bottom, back filling with approved material, disposal of balance earth as per specification, including cost of labour, HOM etc., complete. In all kinds of soil by manual means.							
	Hegdenagar							
	4th cross							
		LHS	1	10.00	0.50	0.45	2.25	
			1	30.00	0.50	0.45	6.75	
			1	30.00	0.50	0.50	7.50	
			1	17.90	0.50	0.50	4.48	
			1	9.50	0.50	0.50	2.38	
			1	30.00	0.50	0.50	7.50	
			1	22.00	0.50	0.50	5.50	
			1	11.00	0.50	0.50	2.75	
		RHS	1	30.00	0.50	0.50	7.50	
			1	14.50	0.50	0.50	3.63	
			1	20.00	0.50	0.50	5.00	
			1	14.00	0.50	0.45	3.15	
			1	30.00	0.50	0.45	6.75	
			1	30.00	0.50	0.55	8.25	
			1	30.00	0.50	0.55	8.25	
			1	30.00	0.50	0.55	8.25	
			1	22.00	0.50	0.45	4.95	
	5th cross							
		LHS	1	30.00	0.50	0.50	7.50	
			1	30.00	0.50	0.50	7.50	
			1	21.00	0.50	0.50	5.25	
			1	30.00	0.50	0.50	7.50	
			1	30.00	0.50	0.50	7.50	
			1	30.00	0.50	0.50	7.50	
			1	30.00	0.50	0.50	7.50	
			1	25.00	0.50	0.50	6.25	
		RHS	1	30.00	0.50	0.50	7.50	
			1	30.00	0.50	0.45	6.75	
			1	30.00	0.50	0.45	6.75	
			1	30.00	0.50	0.45	6.75	
			1	30.00	0.50	0.50	7.50	
			1	30.00	0.50	0.55	8.25	
			1	30.00	0.50	0.55	8.25	
			1	11.00	0.50	0.55	3.03	
			1	11.00	0.50	0.55	3.03	
	RCC Drain							
	1st main 1st cross		2	30.00	1.20	1.10	79.20	
			2	30.00	1.20	1.10	79.20	

Asst. Executive Engineer
Project Division
Velahanka Zone
Bangalore

			2	30.00	1.20	1.10	79.20	
			2	5.00	1.20	1.10	13.20	
	Continued		2	30.00	1.20	1.10	79.20	
			2	30.00	1.20	1.10	79.20	
			2	30.00	1.20	1.10	79.20	
			2	2.00	1.20	1.10	5.28	
	Venugopal House		1	22.00	1.50	1.20	39.60	
			1	28.20	1.50	1.20	50.76	
			1	14.00	1.20	1.10	18.48	
			1	14.00	1.20	1.10	18.48	
			1	19.00	1.20	1.10	25.08	
	Culvert							
	Venugopal House		1	7.00	2.00	1.20	16.80	
			1	7.00	2.00	1.20	16.80	
	Near DWCC		1	8.20	2.00	1.20	19.68	
			1	8.20	2.00	1.20	19.68	
	Samudhaya Bhavana		1	4.80	2.00	1.20	11.52	
	Culvert-1		1	8.60	2.00	1.20	20.64	
	Culvert-2		1	8.70	2.00	1.20	20.88	
	Surround Anganwadi		1	21.70	5.30	0.50	57.51	
			1	4.50	0.70	0.50	1.58	
			1	4.25	0.80	0.50	1.70	
			1	14.80	1.20	0.50	8.88	
			1	26.60	1.40	0.50	18.62	
			1	2.75	1.50	0.50	2.06	
			1	3.10	5.00	0.50	7.75	
			1	7.90	1.00	0.50	3.95	
	Surround DWCC		1	16.50	2.60	0.50	21.45	
			1	11.40	3.00	0.50	17.10	
			1	15.00	8.00	0.50	60.00	
	Samudhaya Bhavana		1	29.20	10.00	0.50	146.00	
						Present Qty	**1327.80**	**Cum**

Assistant Executive Engineer
KRIDL, Bangalore
Sub-Division
KRIDL, BBMP, Bangalore

Newzen Consultants Bangalore

Assistant Engineer 4/2/19

4/2/19
Asst. Executive Engineer
Project Division
Velahanka Zone
Bangalore

(4)

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra

Detailed Measurements

Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
3	Providing granite slabs of selected quality roughly dressed having a size of 7.5 cms thick and fixed in cement mortar (1:6) including fixing curing ete., complete.							
	Hegdenagar							
	4th cross							
		LHS	1	7.00	1.65		11.55	
			1	20.00	1.65		33.00	
			1	16.00	1.65		26.40	
			1	17.00	1.65		28.05	
			1	14.00	1.65		23.10	
			1	19.00	1.65		31.35	
			1	4.00	1.65		6.60	
			1	22.00	1.65		36.30	
		RHS	1	21.00	1.65		34.65	
			1	11.00	1.65		18.15	
			1	17.00	1.65		28.05	
			1	12.00	1.65		19.80	
			1	17.00	1.65		28.05	
			1	20.00	1.65		33.00	
			1	13.00	1.65		21.45	
			1	10.00	1.65		16.50	
			1	20.00	1.65		33.00	
	5th cross							
		LHS	1	21.00	1.65		34.65	
			1	18.00	1.65		29.70	
			1	16.00	1.65		26.40	
			1	24.00	1.65		39.60	
			1	16.00	1.65		26.40	
			1	20.00	1.65		33.00	
			1	18.00	1.65		29.70	
			1	21.00	1.65		34.65	
		RHS	1	19.00	1.65		31.35	
			1	18.00	1.65		29.70	
			1	18.00	1.65		29.70	
			1	17.00	1.65		28.05	
			1	19.00	1.65		31.35	
			1	13.00	1.65		21.45	
			1	14.00	1.65		23.10	
			1	5.90	1.65		9.74	
			1	8.00	1.65		13.20	
						Present Qty	**900.74**	**Sqm**

Assistant Executive Engineer
Byatarayanapura Sub-Division
KRIDL, BBMP, Bangalore

KRIDL, Bangalore.
Assistant Engineer 14/2/19.

Newzen Consultants Bangalore

Asst. Executive Engineer 16/2/19
Project Division
Yelahanka Zone
Bangalore

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra								
Detailed Measurements								
Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
4	Construction of embankment with approved material Gravel/Murrum with all lifts and leads, transporting to site, spreading, grading to required slope and compacting to meet requirement Table 300-2 complete as per specifications, including cost of gravel / murrum, watering charges & compaction by vibratory roller to 95% of modified proctors density.							
	Hegdenagar							
	Surround Anganwadi		1	21.70	5.30	0.25	28.75	
			1	4.50	0.70	0.25	0.79	
			1	4.25	0.80	0.25	0.85	
			1	14.80	1.20	0.25	4.44	
			1	26.60	1.40	0.25	9.31	
			1	2.75	1.50	0.25	1.03	
			1	3.10	5.00	0.25	3.88	
			1	7.90	1.00	0.25	1.98	
	Surround DWCC		1	16.50	2.60	0.25	10.73	
			1	11.40	3.00	0.25	8.55	
			1	15.00	8.00	0.25	30.00	
	Samudhaya Bhavana		1	29.20	10.00	0.25	73.00	
						Present Qty	**173.30**	**Cum**

Assistant Executive Engineer
Byatarayanapura Sub-Division
KRIDL, BBMP, Bangalore

KRIDL, Bangalore

Newzen Consultants Bangalore

Assistant Engineer 06/02/19

Asst. Executive Engineer, 6/2
Project Division
Yelahanka Zone
Bangalore

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra								
Detailed Measurements								
Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
5	Providing and laying in position plain cement concrete of mix 1:3:6 with OPC @ 220kgs, with 40mm nominal size mechanically mixed, placed in foundation and compacted by vibration including curing for 14 days complete as per specifications,							
	Hegdenagar							
	RCC Drain							
	1st main 1st cross		2	30.00	1.20	0.15	10.80	
			2	30.00	1.20	0.15	10.80	
			2	30.00	1.20	0.15	10.80	
			2	5.00	1.20	0.15	1.80	
	Continued		2	30.00	1.20	0.15	10.80	
			2	30.00	1.20	0.15	10.80	
			2	30.00	1.20	0.15	10.80	
			2	2.00	1.20	0.15	0.72	
	Venugopal House		1	22.00	1.50	0.15	4.95	
			1	28.20	1.50	0.15	6.35	
			1	14.00	1.20	0.15	2.52	
			1	14.00	1.20	0.15	2.52	
			1	19.00	1.20	0.15	3.42	
	Culvert							
	Venugopal House		1	7.00	2.00	0.15	2.10	
			1	7.00	2.00	0.15	2.10	
	Near DWCC		1	8.20	2.00	0.15	2.46	
			1	8.20	2.00	0.15	2.46	
	Samudhaya Bhavana		1	4.80	2.00	0.15	1.44	
	Culvert-1		1	8.60	2.00	0.15	2.58	
	Culvert-2		1	8.70	2.00	0.15	2.61	
	Ramp							
	Venugopal House		2	7.00	1.00	0.15	2.10	
	Near DWCC		1	8.20	1.00	0.15	1.23	
	Samudhaya Bhavana		1	7.90	2.00	0.15	2.37	
	Culvert-1		2	8.60	2.00	0.15	5.16	
	Culvert-2		2	8.70	2.00	0.15	5.22	
	Hegdenagar							
	Surround Anganwadi		1	21.70	5.30	0.15	17.25	
			1	4.50	0.70	0.15	0.47	
			1	4.25	0.80	0.15	0.51	
			1	14.80	1.20	0.15	2.66	
			1	26.60	1.40	0.15	5.59	
			1	2.75	1.50	0.15	0.62	
			1	3.10	5.00	0.15	2.33	
			1	7.90	1.00	0.15	1.19	
	Surround DWCC		1	16.50	2.60	0.15	6.44	
			1	11.40	3.00	0.15	5.13	
			1	15.00	8.00	0.15	18.00	

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

	Samudhaya Bhavana		1	29.20	10.00	0.15	43.80	
	For Kerb stone							
	1st main 1st cross		2	30.00	0.30	0.15	2.70	
			2	30.00	0.30	0.15	2.70	
			2	30.00	0.30	0.15	2.70	
			2	5.00	0.30	0.15	0.45	
	Continued		2	30.00	0.30	0.15	2.70	
			2	30.00	0.30	0.15	2.70	
			2	30.00	0.30	0.15	2.70	
			2	2.00	0.30	0.15	0.18	
	Venugopal House		1	22.00	0.30	0.15	0.99	
			1	21.00	0.30	0.15	0.95	
			1	14.00	0.30	0.15	0.63	
			1	14.00	0.30	0.15	0.63	
			1	19.00	0.30	0.15	0.86	
	4th cross							
		LHS	1	10.00	0.30	0.15	0.45	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	17.90	0.30	0.15	0.81	
			1	9.50	0.30	0.15	0.43	
			1	30.00	0.30	0.15	1.35	
			1	22.00	0.30	0.15	0.99	
			1	11.00	0.30	0.15	0.50	
		RHS	1	30.00	0.30	0.15	1.35	
			1	14.50	0.30	0.15	0.65	
			1	20.00	0.30	0.15	0.90	
			1	14.00	0.30	0.15	0.63	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	22.00	0.30	0.15	0.99	
	5th cross							
		LHS	1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	21.00	0.30	0.15	0.95	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	25.00	0.30	0.15	1.13	
		RHS	1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	
			1	30.00	0.30	0.15	1.35	

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

			1	11.00	0.30	0.15	0.50	
			1	11.00	0.30	0.15	0.50	
						Present Qty	**281.51**	**Cum**

Assistant Executive Engineer
Bangalore Sub Division
KRIDL, BBMP, Bangalore

KRIDL, Bangalore

Newzen Consultants Bangalore

Assistant Engineer 11/02/19.

Asst. Executive Engineer, 11/2/19

Asst. Executive Engineer
Project Division
Velahanka Zone
Bangalore

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra								
Detailed Measurements								
Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
6	Providing and laying in position plain cement concrete of Mix 1:2:4 with OPC @ 240kgs, with 20mm and down size graded granite metal coarse aggregates @ 0.878 cum and fine aggregtes @ 0.53cum, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation, plinth and cills, including cost of all materials, labour, HOM curing complete as per specifications.							
	Hegdenagar							
	For Flagging Course P.C.C							
	4th cross							
		LHS	2	10.00	0.25	0.15	0.75	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	17.90	0.25	0.15	1.34	
			2	9.50	0.25	0.15	0.71	
			2	30.00	0.25	0.15	2.25	
			2	22.00	0.25	0.15	1.65	
			2	11.00	0.25	0.15	0.83	
			2	1.00	0.25	0.15	0.08	
			2	5.00	0.25	0.15	0.38	
		RHS	2	30.00	0.25	0.15	2.25	
			2	14.50	0.25	0.15	1.09	
			2	20.00	0.25	0.15	1.50	
			2	14.00	0.25	0.15	1.05	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	22.00	0.25	0.15	1.65	
	5th cross							
		LHS	2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	21.00	0.25	0.15	1.58	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	25.00	0.25	0.15	1.88	
		RHS	2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	30.00	0.25	0.15	2.25	
			2	11.00	0.25	0.15	0.83	

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

			2	11.00	0.25	0.15	0.83	
	For Flagging Course Coping							
	4th cross							
		LHS	2	10.00	0.20	0.10	0.40	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	17.90	0.20	0.10	0.72	
			2	9.50	0.20	0.10	0.38	
			2	30.00	0.20	0.10	1.20	
			2	22.00	0.20	0.10	0.88	
			2	11.00	0.20	0.10	0.44	
		RHS	2	30.00	0.20	0.10	1.20	
			2	14.50	0.20	0.10	0.58	
			2	20.00	0.20	0.10	0.80	
			2	14.00	0.20	0.10	0.56	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	22.00	0.20	0.10	0.88	
	5th cross							
		LHS	2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	21.00	0.20	0.10	0.84	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	25.00	0.20	0.10	1.00	
		RHS	2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	30.00	0.20	0.10	1.20	
			2	11.00	0.20	0.10	0.44	
			2	11.00	0.20	0.10	0.44	
	Ramp							
	1st main 1st cross		2	30.00	0.30	0.10	1.80	
			2	30.00	0.30	0.10	1.80	
			2	30.00	0.30	0.10	1.80	
			2	5.00	0.30	0.10	0.30	
	Continued		2	30.00	0.30	0.10	1.80	
			2	30.00	0.30	0.10	1.80	
			2	30.00	0.30	0.10	1.80	
			2	2.00	0.30	0.10	0.12	
	Venugopal House		1	22.00	0.30	0.10	0.66	
			1	21.00	0.30	0.10	0.63	
			1	14.00	0.30	0.10	0.42	

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

			1	14.00	0.30	0.10	0.42	
			1	19.00	0.30	0.10	0.57	
	4th cross							
		LHS	1	10.00	0.30	0.10	0.30	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	17.90	0.30	0.10	0.54	
			1	9.50	0.30	0.10	0.29	
			1	30.00	0.30	0.10	0.90	
			1	22.00	0.30	0.10	0.66	
			1	11.00	0.30	0.10	0.33	
		RHS	1	30.00	0.30	0.10	0.90	
			1	14.50	0.30	0.10	0.44	
			1	20.00	0.30	0.10	0.60	
			1	14.00	0.30	0.10	0.42	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	22.00	0.30	0.10	0.66	
	5th cross							
		LHS	1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	21.00	0.30	0.10	0.63	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	25.00	0.30	0.10	0.75	
		RHS	1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	30.00	0.30	0.10	0.90	
			1	11.00	0.30	0.10	0.33	
			1	11.00	0.30	0.10	0.33	
						Present Qty	**136.01**	**Cum**
						Limitted to	**135.72**	**Cum**

Assistant Executive Engineer
Byatarayanapura Sub-Division
KRIDL, BBMP, Bangalore

KRIDL, Bangalore

Newzen Consultants Bangalore

Assistant Engineer 05/03/19

Asst. Executive Engineer,
Project Division
Yelahanka Zone
Bangalore

Name of Work: Improvements to Roads and Drains in Hegdenagara and Surrounding Area in Ward No.06 Thanisandra

Detailed Measurements

Item No	Discription of Item		No	Length	Breadth	Depth	Qty	Unit
7	Providing and constructing load bearing wall with solid concrete blocks of size 400x200x200 mm having block density not lessthan 1800 kg/m3 and having a minimum average compressive strength 4.00 N/mm2 confirming to IS 2185 (Part) : 2005 and constructed with CM 1:4 , as per IS 2572:2005 including cost of all materials, labour charegs, scaffolding, curing complete as per specifications.							
	Hegdenagar							
	4th cross							
		LHS	2	10.00		0.40	8.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	17.90		0.40	14.32	
			2	9.50		0.40	7.60	
			2	30.00		0.40	24.00	
			2	22.00		0.40	17.60	
			2	11.00		0.40	8.80	
		RHS	2	30.00		0.40	24.00	
			2	14.50		0.40	11.60	
			2	20.00		0.40	16.00	
			2	14.00		0.40	11.20	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	22.00		0.40	17.60	
	5th cross							
		LHS	2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	21.00		0.40	16.80	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	25.60		0.40	20.48	
		RHS	2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	
			2	30.00		0.40	24.00	

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

			2	30.00		0.40	24.00	
			2	11.00		0.40	8.80	
			2	11.00		0.40	8.80	
						Present Qty	**671.60**	**Sqm**

Assistant Executive Engineer
Sy.No.Jakkapura Sub-Division
KRIDL, BBMP, Bangalore

KRIDL, Bangalore.

Newzen Consultants Bangalore

Assistant Engineer 23/02/19

Asst. Executive Engineer, 23/2/19
Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore